Project Status By Town

Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Allenstown
80284 Design & Permit 2 Septic System Replacements - Bear Nobis. Design, ongoing.
Brook State Park
Antrim
80127R Contract A Pre-Design Services, Rest Area Replacement, Route 9 Schematic Design 60%. Construction Documents g
80253R Contract A Antrim Rest Area D. C. Design. Schematic Design. 95% Design. g
Auburn
80158 HVAC Evaluation, Auburn District Court On hold by using agency
Bedford
11512 Functional Replacement of Maintenance Facility Highway Design project, Preliminary design on hold $2,¢
Benton
97970 Contract H Asbestos Abatement, Heating System for Various Advanced Building Systems Complete Construction. $:
Buildings, Glencliff Home for the Elderly
97970 Contract | Abate and Replace Asbestos Flooring, Various Buildings, Advanced Building Systems. Complete Construction. $C
Glencliff Home for the Elderly
80223 Reroof and Water Damage Repair of Buildings Bid Date 7/13/06. Start Construction. $t
80224 Contract A New Kitchen - GHE. Dignard Architectural Services Construction g
80224 Contract B New Kitchen - Glencliff Home. Bid Date 105/06 Design phase $t
Berlin
97962 Contract B Installation of sprinkler system, 2020 Riverside Drive. J C Cannistraro Under Construction $7
80125R Hatchery System Modernization Ongoing coordination with Using Agency On-going coordination with Using Agency $2,(
80297R Design Science Lab On Hold. g
Center Strafford
80282 National Guard Training Center Nobis. 100%.
Chesterfield
80128R Rest Area Replacement-Design and Right-of-Way Hire Architect. 30% Plans. $1
80253R Design Chesterfield Welcome Center Rt. 9 Chesterfield. Consultant Design - Vollmer Conceptual Site Plan. g
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2 Ad Date Status Manager

$7,000 Open-Ended  Michelle Juliano
Consultant
523,040 Complete Roger Dionne
582,083 6/1/2007 Active Roger Dionne
$2,500 On-Hold Catherine
Tiedemann
500,000 On-Hold Roger Dionne
330,000 2/21/2006 Active Catherine
Tiedemann
330,000 2/21/2006 Active Catherine
Tiedemann
540,000 6/13/2006 Active James Haggett
575,000 Open-Ended James Haggett
Consultant
506,000 10/5/2006 Active James Haggett
114,000 3/18/2003 Active Catherine
Tiedemann
)00,000 Active Roger Dionne
585,424 On-Hold By  Jeffrey Shute
Agency
$100 Active David Goulet
L00,000 Complete Roger Dionne
517,880 Complete Roger Dionne
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Claremont
80110 Repair Building Foundation, Monadnock Mill On Hold. Review by Historical Resources Underway. $7
80110 Contract A Structural Engineering Services, Monadnock Mills State Preparing report for SHPO. Processing additional info for SHPU. g
Office Building
80230 Library Learning Addition/Renovation: Construction. Funding for 80115. Wesfield Construction. Construction Phase. $1,5
80230 Contract A Library Additional & Renovation - NHCTC Claremont Tenant/ Wallace. construction Phase. g
80288 Campus Master Plan Dennis Mires
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2 Ad Date Status Manager

150,520 Active David Osgood
534,480 Open-Ended David Osgood
Consultant
758,204 Active Gregory Goucher
541,646 Active Gregory Goucher
$0 Active Gregory Goucher
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Concord

97496 Contract F State Laboratory addition and renovation, 6 Hazen Drive. Harvey Construction-substantial completion Punch list $18,¢

97496 Contract E Design Services for the Health & Human Services Building  Rist-Frost Shumway Engineering PC, 95% construction Continued construction administration to 99% $2,(
Laboratory Wing addition and Renovation, 6 Hazen Drive. administration

97496 Contract | Engineering Services for Owner Initiated Changes, Health Rist-Frost-Shumway Engineering 90% complete g
& Human Services Building

97496 Contract J State Lab Design Changes to accommodate program Proposal Received. Complete. g
changes

97690 Contract C Install fire suppression system, State Library, 20 Park Meridian Const., 99% complete Complete $:
Street.

97839 Contract C Construction of Alan B. Shepard Memorial Wing, Christa Construction Doc complete. Waiting on additional Prepare for bid. $6,¢
McAuliffe Planetarium, 3 Institute Drive funds.

97839 Contract B Design, Alan B.Shepard Memorial Wing. Dignard Architectural Services-100% complete 100% complete on construction documents; waiting for $-

construction documents additional funds to bid

97828R Construction of an Army Aviation Support Facility, State Harvey Construction, Substantially complete Complete punchlist items $19,¢
Military Reservation, Pembroke Road.

97827R NHSP Troop 'D', Redesign of Overhead Doors On Hold. Update Scope.

97865 Contract A Exterior Building Painting, Various Buildings, State Office Pat Foley Painting Co., Sustantially complete 8/29/03, Completed g
Park South. punch list remaining, claim from sub

66010 Design Services for the Rehabilitation of Concord to Lincoln Gordon, Bua & Reed Inc.-complete Final payment pending. Send letter seeking $1
Rail Road Bridge No.01.72 over the Merrimack River. reimbursement for construction costs associated with

design error

97942R Renovation of existing paint spray booth, 4 Pembroke Road. Palmer and Sicard Punch List

97942R Contract A Design Services, Paint Spray Booth, Pembroke Road Oak Point Associates 100% g

97983 Construction of a Student Center, Goldie Crocker Wellness  Substantially complete. Remaining Issues. Completed $3,(
Center, Institute Drive.

97981R Contract A Construction of a new NHDOT Mechanical Services facility, Harvey Construction. Substantially Complete. Punch List. $10,(
RTE 106.

97981R Contract B Construction of a new NHDOT Materials & Research P.J. Stella Construction. Substantially Complete Punch List. $5,€
facility, Hazen Drive. 7128/06.

97981R Contract C ~ Professional Services for the Design of the NH DOT SEA Consultants-construction administration Construction administration on-going $1,.
Mechanical Services and Materials & Research Facilities.

97981R Contract D Site Work for the new Mechanical Services Facility, Route  F. L. Merrill Construction - Substantial Completion. Punch list items to be completed in Spring 2006. $1,1
106

97981R Contract E Archaeological Survey, New Garage Facility, Sheep Davis  Sea Consultants-complete none g
Road

97970 Contract E Asbestos Abatement of ACM Pipe Insulation, 105 Pleasant  Open-end Nobis Engineering. complete g
Street

97962 Contract D Re-roofing of Farnum Hall, 30 College Drive. Field Work done. Issue Certificate of Completion. Final Payment. $7

97969 Contract C Design Services for a New Residence-Bayberry House, Platt/ Hichborn Architects-complete g
SOPS.

97969 Contract D Construction of a New Six Bed Residence, Bayberry House, Goguen Construction, 100% Complete. 100% complete $:

5 Howard Street
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2 Ad Date Status Manager

500,000 4/9/2002 Complete Donald Lasell

)27,600 Consultant Donald Lasell

540,000 Open-Ended Donald Lasell
Consultant

520,000 Active Donald Lasell

317,476 12/11/2001 Complete Donald Lasell

00,000 7/1/2007 Active Jeffrey Shute
220,000 Consultant Jeffrey Shute
332,262 5/21/2002 Active Michelle Juliano
$3,000 Open-Ended  David Osgood
Consultant
549,200 5/21/2002 Active Jeffrey Shute
164,737 Consultant Michelle Juliano
Active David Goulet
520,441 Open-Ended  David Goulet
Consultant
139,587 3/23/2004 Active Jeffrey Shute
)70,000  12/14/2004 Active Michelle Juliano
511,363 12/21/2004 Active Robert Smith
160,000 Consultant Michelle Juliano
182,000 3/16/2004 Active Michelle Juliano
514,027 Open-Ended  Michelle Juliano
Consultant
528,910 Complete Catherine
Tiedemann
139,800 4/15/2003 Complete David Osgood
544,140 Open-Ended James Haggett
Consultant
399,683 3/22/2005 Active James Haggett
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80069R Contract A Design an Addition/Alterations to Convert the Present Oak Point Associates, construction administration Construction administration on-going. $i
AASF into the STARC Readiness Center.

80069R Contract B Construction to Convert the current AASF into the STARC  Harvey Construction - Phase 2 under construction - CST Construction @ 30%.. $10,t
Readiness Center, Concord Military Reservation, Pembroke 80% complete.
Road

80069R Contract C ~ Geotechnical Services, Addition/Renovations to Convert the Open-end Nobis Engineering-survey complete none g
present AASF into the STARC Readiness Center, National
Guard Reservation, Pembroke Road

80069R Contract D Prepare electronic files for the new STARC Facility, Open-end SEA Consultants-complete none
Pembroke Road

80069R Contract E Design of Addition to Readiness Center, 4 Pembroke Road Oak Point Associates. Design 100% complete. Construction Administration. $-

80069R Contract F Additional Architectural and Engineering Services for the Oak Point Associates-complete none g
Addition/Renovation to Building No. 1, 4 Pembroke Road

80086 Contract B Reps Hall Renovations, State House construction/Bid Date 3/9/06. $C

80097R Contract A Low Bid Design/Build, New Archives Addition, 71 South Meridian Construction. Under construction - 94% Complete. $3,1
Fruit Street

80097R Contract B Design Services for the Construction of a New Archives Jordan and Barker Architects Construction administration $7
Addition

80100 4 and 6 Hazen Drive-Upgrade Security

80103 Contract A Design Services for Upgrading the Elevator, Londergan Hall Architechnology Complete g

80106 Replace Defective Flooring, State House Annex, 25 Capitol Hong Environmental. G&C 6/22/05. 99% complete. 100% complete $t
Street

80107 Contract A Install Standby Generator, State House complex, Capitol G. A. LaFlamme Electric. Substantial Completion. 95% Construction Completed. $¢
Street

80107 Contract C Civil/Structural Engineering Services, State House Complex VHB, Inc. Inc. of scope $9,539 1/3/05, contract inc. of $2,407.00 g
Standby Generator, 25 Capitol Street

80108 Contract A Design Services for Upgrading the Freight Elevator, State Architechnology complete g
House Annex, 25 Capitol Street

80111 Contract A Site and Design Parking Garage-Executive/Legislative VHB Engineering-study, 70% complete Study on-going $1

80113 Financial Data Management-Campus Wiring $1.t

80124 Contract A Design services for the renovation of existing space of the ~ Open-end Platt/Hichborn Architects Ventilation Upgrades. In Design. $7
third floor for Lab space, 10 Hazen Drive

80132R Contract D Design Services, Emergency Operations Oak Point Assoc., First phase-payment complete g
Center/Transportation Management Center, Route 106,
Sheep Davis Road

80132R Contract E Emergency Operations Center/Transportation Eckman Construction - 98% Complete. Substantial Completion. $10.5

80132R Contract B

80132R Contract C

Management Center, Route 106, Sheep Davis Road

OIT Meeting Scope & Fee, Emergency Operations
Center/Transportation Management Center, Route 106,
Sheep Davis Road

Regional Drive Project Amendment, Emergency Operations

Center/Transportation Management Center, Route 106,
Sheep Davis Road
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2 Ad Date Status Manager

733,466 Consultant Roger Dionne

559,000 6/22/2004 Active Roger Dionne

521,450 Open-Ended  Roger Dionne
Consultant

$600 Open-Ended  Roger Dionne

Consultant

231,958 Open-Ended Roger Dionne
Consultant

526,578 Open-Ended Roger Dionne
Consultant

320,000 2/14/2006 Active Gordon Graham

182,600 9/7/2004 Active H Dana Abbott

125,250 9/7/2004 Open-Ended H Dana Abbott

Consultant
$0 Own Forces  Gordon Graham
517,530 Complete Gordon Graham

514,548 5/3/2005 Complete James Haggett

115,000 4/19/2005 Active Christopher
Sheehan

537,228 Open-Ended  Christopher
Consultant Sheehan

519,630 Open-Ended  Gordon Graham
Consultant

174,969 Open-Ended  Michelle Juliano
Consultant

525,000 Own Forces  Gordon Graham

132,400 Open-Ended Catherine
Consultant Tiedemann

531,303 Oak Point- Roger Dionne
Architectural
3/24/04

500,000 5/24/2005 Active Roger Dionne

$6,908 Open-Ended  Roger Dionne
Consultant

$9,200 Open-Ended  Roger Dionne
Consultant
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate

80132R Design Charette Risk Assessment, Emergency Operations  Edwards & Kelcey Inc.-Processed thru Highway Design g
Center/Transportation Management Center, Route 106, Statewide Contract-complete
Sheep Davis Road

80132R Contract F Fiber Optic Utility Design, EOC/IMC, Rte 106 Complete Work initiated by Chuck Schmidt, increase of scope g

$1,500 3/24/05, $5,000 6/21/05

80132R Contract G~ Consultant Services, Emergency Operations Center/Trans. Oak Point Associates, complete $¢
Mgt. Center, Route 106, Sheep Davis Road

80132R Contract H Consultant review of plans for the TMC portion of the Edwards & Kelcey - 70% complete design review thru construction g
Emergency Operations Center/Transportation Management
Center, Route 106, Sheep Davis Road

80132R Contract | Geotechnical Engineering Services, Emergency Operations Nobis Engineering, Inc.-complete g
Center/Trans. Mgt. Center, Route 106, Sheep Davis Road

80132R Contract J Statewide TMC Development, Transportation Management Edwards & Kelcey - 82% complete design review through construction $-
Center, Route 106

80132R Contract K Construction Administration Services, Design Build Portion ~ Oak Point Associates - Complete. Construction Administration.
of EOC, Route 106

80132R Contract L Design Services for the EOC Building Addition, Fire Oak Point Associates - 100% complete construction administration g
Marshal, Route 106

80132R Contract M Construction Administration Services, EOC/TMC, Route 106 Oak Point Associates - 60% complete construction administration $1

80144R Roof Replacement, Fish & Game Headquarters, 11 Hazen  Public Works to assist with plans & specs
Drive

80149 Repair/Remove Underground Oil Storage Tank, 31 College TMC Services 100% g
Drive

80153R Contract A APS Building, Isolation Room HVAC, 36 Clinton Street RTH Mechanical Complete. $:

80160 Cooling Tower Replacement, APS Building, 36 Clinton Sam Mechanical. Punch list and one year Warranty on Motor.
Street

80163 South Pavilion Roof Replacement, Main Building, 105 Major L. Rodd Roof, Inc. One Year Warranty expires 3/8/07. g
Pleasant Street

80178 Underground Storage Tank Removal, Strout Hall, 11 Fan TMC Services 100%. g
Road

80182 Roof Replacement, Philbrook Center, 121 South Fruit Street Major L. Rodd Roof, Inc. One Year Wararnty Expires 5/11/07. g

80190 Structural Analysis, Supreme Court Building, Noble Drive Quantum Construction - 100% Complete. Final Payment.

80194 Masonry, Roof and Trench Drain Repairs, State House and  Waiting for Arch. Design for Roof. BPW to spec the rest. Bid Packages to be prepared. $:
Legislative Office Building

80194 Contract A Repointing/Masonry Repairs, State House & Legislative Waiting for Arch. Design for Roof. BPW to spec the $2
Office Building rest. Bids in 9/28/06.

80195 Fire Alarm Replacement, State Library, Design Coordination/Design Design g

80214 Roof Repairs, Mens Prison, 281 N. State Street A. W. Therrien Co., Inc. Construction Phase. $2,(

80217 Laboratory Clean Room, 29 Hazen Drive, Design coordination /Design Bid. $¢

80249R Contract C  Salt Shed, Smokey Bear Blvd (Sheep Davis Road) On hold until Spring $:

80243R Contract A Radio Maintenance Expansion Maguire Group Inc. Construction Documents. $t
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2 Ad Date Status Manager

516,699 Open-Ended Roger Dionne
Consultant

522,400 Complete Roger Dionne

118,280 Oak Point- Roger Dionne
Architectural
3/24/04

543,609 Open-Ended Roger Dionne
Consultant

518,800 Open-Ended  Roger Dionne
Consultant

298,250 Open-Ended Roger Dionne
Consultant

$8,000 Open-Ended  Roger Dionne
Consultant

537,420 Open-Ended  Roger Dionne
Consultant

104,575 Open-Ended Roger Dionne
Consultant

$2,000 Active H Dana Abbott

512,900 Active David Goulet

327,832 Active Donald Lasell

$9,500 Open-Ended  David Goulet
Consultant

563,040 4/19/2005 Active Robert Smith

510,000 6/21/2005 Active David Goulet

578,900 8/30/2005 Active Robert Smith

$4,695 Open-Ended  Michelle Juliano
Consultant

260,000 Active David Osgood

200,000 9/5/2006 Active David Osgood

523,000 11/27/2006 Active Gordon Graham

)52,558 2/21/2006 Active Robert Smith

197,110  11/28/2006 Active Donald Lasell

200,000 4/2/2007 Active Roger Dionne

500,000 10/31/2006 Active Robert Smith
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
80240R Fire and Intrusion Alarms, DMV Offices Design $7
80239R Contract A DMV Storage Building, 23Hazen Drive Macguire Group Inc. Construction Documents. $2
80238R Fire Station Addition for Equipment & Vehicle Storage D. C. Designs. Construction Documents. Bid. $t
80238R Contract B Fire Station Addition, for Equipment & Vehicle Storage. Going Out to Bid. $E
80218R Headquarters Roof Replacement, 11 Hazen Drive G&C. $1
80222 State Office Park South-Electrical System Upgrade Design $i
80221 Main Building Fire Sprinkler Replacement, SOPS J. C. Cannistraro Complete Construction. $:
80220 Dolloff Building Electrical/Fire Alarm System Replacement DesignConstruction. $-
80235R Residence Hall Suites, NHTI On hold On hold $7,-
80234R Sweeney Hall Snack Bar & Auditorium - NHTI. Dignard

80234R Sweeney Hall Snack Bar & Auditorium - NHTI Construction Began. 30% Construction Complete. $1,1
80232 Contract B NHCTC - Pease HVAC & Re-Roofing. In Bid Phase. Bids Due. $2,¢
80229 Design-Nursing Education Center-NHTI Waiting on NHTI approval of Design Development. Design Development. Start Increase Agreement to $1

Design Development.
80225 Critical Maintenance NH Technical Institute To be determined. $¢
80225 Critical Maintenance NH Technical Institute To be determined. $¢
80225 Contract B Water Line Design & Construction Discussions with Client. Consultant Selection. $2
80216 Upgrade Boiler Room EPA Control & Replace Three coordination/design Bid Results. $7
Smoke Stacks, Design
80215 Fire Alarm & Sprinkler System Upgrade-Mens Prison Received bids through Purchase & Property, have Specification in April. $t
advised them to proceed (Own Forces - Design Builder
Sprinkler).
80213 Electronic Security Upgrades-Mens Prison $i
80212 Medical Surgical Building-Renovate Vacant Building SMRT, Inc. Consultant Proposal Revision. $8,t
80211 State Office Park South-Roadway Design Preliminary Design Proposal. ToG &C. $2
80210 Legislative Office Building - Replace Chiller Capital Budget List Design $-
80209 Data Center - Replace Computer Room Cooling Units Rist Frost Bid Date 3/9/06. Construction. g
80209 Contract A Data Center-Replace Computer room cooling units Governor & Council approval 7/19/06. Bid Date 3/9/06 - Under Construction. $:
80208 Supreme Court - Retrofit HVAC Control System Bid Date 8/31/06 Construction. $1
80207 NHH Campus - Steam Plant Plan, Design Consultant solicitation pending. Begin 06/2006. Selection. g
80206 5 State owned Buildings - Upgrade Energy Management Coordination Design $
System

80205 Londergan Hall - Replace Defective Windows New Project Design Phase $¢
80204 State Library - Install Fire Suppression System. Coordination/design Design $:
80257R Contract A Dept. of Safety, 33 Hazen Drive, Space Plannng DC Designs, Construction Documents. Agency Bid. Under Construction By Safety. g

Wednesday, October 11, 2006



w

Ad Date Status Manager

150,000 11/7/2006 Active Beverly Kowalik
228,000  11/14/2006 Active Robert Smith
540,000  10/17/2006 Active Robert Smith
540,000  10/17/2006 Active Robert Smith
165,000 6/1/2006 Active H Dana Abbott
750,700  10/24/2006 Active Gordon Graham
300,000 3/30/2006 Active Catherine
Tiedemann

295,235 9/26/2006 Active Gordon Graham
259,000 On-Hold By Jeffrey Shute

Agency

Active Jeffrey Shute
L00,000 6/20/2006 Active Jeffrey Shute
300,000 6/28/2006 Active David Osgood

137,243 7/1/2007 Consultant Jeffrey Shute

65,000 Active Donald Lasell
365,000 Active Matt Moore
200,000 Active Jobie Chase
100,000 8/1/2006 Active Donald Lasell
535,000 Design/Build  Gordon Graham
775,000 Own Forces  Gordon Graham
394,600 3/20/2007 Active Robert Smith
250,000 Active Roger Dionne
254,000  11/28/2006 Active Gordon Graham
533,000 Active Gordon Graham
380,000 2/14/2006 Active Gordon Graham
145,000 8/8/2006 Active Gordon Graham
575,000 6/1/2006 Active Donald Lasell
249,600  10/31/2006 Active Gordon Graham
140,000 Active James Haggett
226,000  11/28/2006 Active Donald Lasell
569,670 Active Robert Smith
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
80260 North Hall Remediation D. L. King & Associates. Complete Construction. $7
80260 Contract A North Hall Remediation Open Ended - ATC Contract Administration. g
80273 Construction of a New Parking Lot Design. 60% Design.. $:
80275 Electrical & HVAC Upgrade - NHCTC Systems Office. To Project Manager
80265R Contract A Tower Foundation Design. Construction Administration. Project Completion. g
80277 Develop an SPCC Plan. Nobis. Completing SPCC Plan.
80279 Contract A Design Services - Walker Building Floor Deflection. VHB. Design on-going.
80283 Johnson/Spaulding water intrusion Waiting for Statewide Contract. Reviewing Statewide Roof Repair Contract for some of
this work.
80287R A/C replacement single computer room & remove old
Liebert unit from the office area.
80287R Contract A A/C replacement single computer room & remove old Going Out To Bid. Proceed to G & C. $:
Liebert unit from the office area.
80280 Contract A 19 Catch Basins at Hazen Drive Complex Prepring for G & C. Begin Work. g
80289 Design Services - Brown Building (NH Hospital) Concrete VHB - Awaiting Consultant Proposal. Notice to Proceed.
Repairs - 129 Pleasant Street.
80290 Contract A Concord District Court Parking Lot Co-ordination with Nobis. Plans/Permit to DES.
80298R Tunnel Repair - 105 Pleasant St. Concord Evaluation Consultant Selection.
80299R AC System Upgrade. - Spaulding Building Out To Bid.
80300R Little Hall Dining Services Waiting on NHTI Agreement Approval. Through Construction Document Phase. $1
Conway
80247R New Patrol Shed Discuss with using agency $2,¢
Dover
80126R Contract F Construction of a Highway Maintenance Facility Horne Construction-design phase construction underway, Substantial Completion. $¢
80126R Contract G~ Design Services for the Construction of a Highway Jordan Barker Architects construction administration g
Maintenance Facility
80126R Contract H Civil Engineering Services, Site Survey, New Highway VHB, Inc. Complete
Maintenance Facility
80126R Contract | Lead Paint Testing for Building Demolition, New Highway ATC Associates Complete
Maintenance Facility
80126R Contract J Underground Storage Tank Removal, Maintenance Shed TMC Services - 100% 100%. g
606, Gerrish Road
14287 Exit 9 Bus Terminal Bid Package. Public Hearing. g
Dover/Rochester
80269R Replace Old Generator & Transfer Switch $1
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2 Ad Date Status Manager

194,000 5/11/2006 Active Catherine
Tiedemann
536,259 Open-Ended Catherine
Consultant Tiedemann
200,000 Active Roger Dionne
$0 Own Forces  Gordon Graham
534,985 Active Roger Dionne
$7,000 Active David Goulet
$5,500 Open-Ended  Michelle Juliano
Consultant
$0 Active David Osgood

$0 8/1/2006 Open-Ended Donald Lasell

Consultant
375,000 Active Catherine
Tiedemann
567,057 8/8/2006 Active David Osgood
$0 Active Michelle Juliano
$5,400 Consultant Roger Dionne
$0 Active Jobie Chase
$2,500 Active David Goulet
144,300 2/1/2007 Active Jeffrey Shute
550,000 3/6/2007 Active Roger Dionne
00,000 5/10/2005 Active Jobie Chase
511,000 Open-Ended  Jobie Chase
Consultant
$4,813 Open-Ended  Jobie Chase
Consultant
$1,390 Open-Ended  Jobie Chase
Consultant
510,000 6/21/2005 Active David Goulet
550,000 Active Gregory Goucher
130,000 5/1/2007 Active Gordon Graham
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Franconia
80246R Contract A Renovate Patrol Shed 30% Design. 60% design. $¢
Gilford
80191R Fuel System Upgrades, Marine Patrol Boathouse TMC Services Final Payment. g
80191R Contract A Design Services, Fuel System Upgrades, Marine Patrol Golder Associates-design-DES approved 100% g
Boathouse
80296R Marine Patrol Electrical Generator N
Glencliff
80302 SPCC Report Update
Greenland
80023R Contract B Low Bid Design/Build, Construction of the Coastal Turnstone Corp. One-year warranty expires 10/13/06 $¢
Conservation Center, Sandy Point, 89 Depot Road.
Hampton
97721 Repair Rocky Bend Seawall Frank Whitcomb Co., substantially complete Final request for as-builts $2
80099 Bureau of Court Facilities-Architectural and Engineering Coordination with using agency, waiting on land Site Review. $7
13760 Contract A Electrical Engineering Design Services, Toll Plaza Open-End Lee Carroll-shop drawings complete. 100%  100%. g
Additions and Modifications
13760 Contract B Mechanical Engineering Design Services, Toll Plaza Open-End Yeaton Associates, -shop drawings 100%. g
Additions and Modifications complete. 100%
13760 Contract C Asbestos Inspection Services, Hampton Toll Ramp Open-end Jacques Whitford Co.-100% 100%.
80236R Hampton Beach Seawall Repairs Construction Underway. Construction Continued. $1t
80285R Hampton Toll Plaza - Generator & Tranfer Switch g
Replacement
80291R Hampton Beach Seashell Evaluation of Options. Option Selection
Hampton/Hooksett
80268R Re-roof Hampton & Hooksett, Extend Toll Plaza Canopy Bid Date 9/14/06. Start Construction. $¢
Hillsborough
80281 National Guard Armory Nobis. 100%
Hinsdale
12210 Schematic Aesthetics Study for the Hinsdale-Brattleboro VHB Inc.-95% complete complete g

Bridge
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2 Ad Date Status Manager

150,000 5/2/2007 Active Roger Dionne

530,000 6/21/2005 Active David Goulet

511,444 Open-Ended  David Goulet
Consultant

575,000 Active Beverly Kowalik

$3,500 Active David Goulet

354,261 9/21/2004 Active Robert Smith

288,000 4/3/2001 Active Michelle Juliano

165,000 Consultant H Dana Abbott

517,400 Open-Ended  David Goulet
Consultant

514,500 Open-Ended  David Goulet
Consultant

$2,157 Open-Ended  David Goulet
Consultant

594,000 11/22/2005 Active Jobie Chase

560,000 1/16/2007 Active Gordon Graham

$0 Active Jobie Chase
123,000 8/22/2006 Active James Haggett
$100 Active David Goulet

512,309 Open-Ended  Michelle Juliano

Consultant
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Hookset
80248R Construction of District 5 Office Hire Architect. 30% Design. $1.k
Hooksett
80272R Contract A Replacement of Heating Sysem w/ Office Renovations D. L. King G & C, 9/13/06, item #15. 75%. $-
80272R Replacement of Heating Sysem w/ Office Renovations Edwards & Kelcey 75%.
Jaffrey
80186R Contract F Gilson Pond Campground Renovations, Monadnock State  Negotiated Contract. G & C Award. $1,2
Park
Keene
80123 Contract B Site Plan Design, Wetlands Permitting, and Geotechnical Open-end Nobis Engineering. Inc. of $18,800 12/7/04, Inc. of $1,600 2/28/05. g
Services, new State Liquor Store Ongoing - (Confirm with Roger Dionne).
80123 Design/Build New Liquor Store #15 Project underway (ongoing). Withholding Final Payment due to Lien. The lien waiver $1.t
is presently in process. Final payment will be made at
the end of process. Date unknown at this time.
80201 Cheshire County Courthouse Design Capital Budget List consultant selection $-
Laconia
97641 Contract A Designated Receiving Facility Renovations. $2,¢
97964 Contract C Architectural services for the design of a new academic CMK Architects - Additional Services. New Statewide Contract.
building
80226 Contract A Mechanical & Electrical NHCTC - Berlin g
80200 Laconia District Court Renovations Schematic Design. 25% Design. $3,¢
80270R Public Access to Lake Winnisquam Permitting Ongoing. 100% plans.
Lebanon
80183 Underground Storage Tank Repairs, Lebanon District TMC Services Final Payment. g
Court, 38 Centerra Parkway
Lincoln
80147R Replacement of Leaky Underground Fuel Storage Tanks TMC Services Final Payment. $1

80147R Contract A

Fuel System Design and Permitting, NHDOT Location #115

Open-end Jacques Whitford

100%
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2 Ad Date Status Manager

560,000 3/6/2007 Active Roger Dionne

260,000 5/31/2006 Active David Goulet

$0 Consultant David Goulet

200,000 3/28/2006 Active Jobie Chase

571,700 Open-Ended Lee Belanger
Consultant

506,400 7/22/2004 Active Lee Belanger

250,000 On-Hold By Roger Dionne
Agency

198,000 On-Hold Gregory Goucher
On-Hold By Gregory Goucher
Agency

547,500 Open-Ended Donald Lasell
Consultant

364,000 12/1/2006 Active H Dana Abbott

$0 Active Jobie Chase

512,000 6/21/2005 Active David Goulet

103,100 8/3/2004 Active David Goulet

$9,675 Open-Ended  David Goulet
Consultant
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Londonderry
10418M Exit 4 - Bus Terminal Construction Phase: Goguen Construction Construction Phase $1,C
10418N Contract A Exit 5 - Bus Terminal. Schematic Design - Tennant Wallace. Construction Document Phase. $1
Manchester
80056R Contract B Design services for the new 156 bed facility for detained Lavallee/Brensinger PA, in construction administration ~ 100% construction administration phase. $2,t
and committed juveniles, 1056 North River Road. phase - 99% complete.
80056R Construction services for the new 156 bed facility for North Branch Construction - 99% complete. To 100% construction completion. $25,(
detained and committed juveniles, 1056 North River Road.
80119 Contract B Ventilation Improvements, Welding Shop, NHCTC, 1066 under construction, 90%, Sam Mechanical Complete. $2
Front Street, Design
80119 Contract C Mechanical Engineering, Welding Shop Renovations, Flecchia Engineering-design 100% Completed N
NHCTC, 1066 Front Street
80244R YDC Master Plan committee meetings $1
80231 Design/Build Health Education and Tech Center Work Underway, Masonry Underway. Foundation Done. $11,5
80202 Manchester Court Facilities Roof Replacements Design Phase. Design Phase $¢
Milford
80241R Contract A Milford DMV Office Addition Maguire Group Inc. construction Documents. $:
Nashua
97962 Contract A Sprinkler system installation, 505 Amherst Street. Carlysle Engineering Under Construction $C
80119 Contract A Air Conditioning, NHCTC, 505 Amherst Street Flecchia Engineering - work request submitted with Put Out To Bid with New Addition. $:
new budget for installation.
80119 Contract G New Roofing System, Automotive Building, NHCTC, To Project Manager. Informed NHCTC is performing by own forces.
Nashua, NH
80192 Underground Storage Tank Removal TMC Services 100%. g
80233R Design/Build Construction of Renovations to Cafeteria and  Specs. Out To Bid. $7.t
New Wellness Center
80192A Contract A Level Il Site Investigation. Nobis. 100%.
New Durham
80125R Contract A Water Line Replacement, Powder Mill Hatchery, Merry 95% design phase Continued design work; waiting for permits $¢
Meeting Lake Road
80125R Contract B Civil/Structural Engineering Services, Powder Mill Hatchery, Open-end Vollmer Assoc., In design-waiting for Final Design g
Merry Meeting Lake Road wetlands permit
80125R Contract C ~ Geotechnical Engineering Services, Powder Mill Hatchery, = Open-end Nobis Engineering Final payment g
Merry Meeting Lake Road
80295R New Durham UST Tank replacement. Design by DAS. G &C. g

Wednesday, October 11, 2006



2 Ad Date Status Manager

385,000 Active Gregory Goucher
120,000 Active Gregory Goucher
530,496 Consultant Jeffrey Shute
)00,000 2/17/2004 Active Jeffrey Shute
253,033 4/26/2005 Complete Donald Lasell
512,240 Complete Donald Lasell
L00,000 Active Michelle Juliano
700,000  10/18/2005 Active David Osgood
167,000 Active James Haggett
378,000 11/7/2006 Active Robert Smith
330,000 3/4/2003 Active Catherine
Tiedemann
276,000 Active David Goulet
$0 Active David Osgood
523,500 6/21/2005 Active David Goulet
500,000 10/17/2006 Active David Goulet
$100 Active David Goulet
300,000 1/1/2007 Active Roger Dionne
580,596 Open-Ended Roger Dionne
Consultant
518,650 Open-Ended Roger Dionne
Consultant
520,000 9/29/2006 Active David Goulet
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
New Hampton
80165R Underground Storage Tank Removal, New Hampton Fish TMC Services Final Payment. g
Hatchery, Hatchery Building, 204 Main Street
80165R Contract A UST Release Investigation, New Hampton Fish Hatchery Nobis. 100%.
New London
80126R Contract K Highway Patrol Shed and New Salt Shed Consultant Design - Nobis. 95% Construction Administration. g
80126R Contract L Highway Patrol Shed and New Salt Shed Consultant Design - Baker/Wohl. 95% Construction Administration. $1
Newbury
80271R Boat Access Facility, Newbury NH To Project Manager Awaiting Survey Quote.
No. Conway
13193C Contract D Intervale Scenic Overlook-Construction Pilot Construction Construction Phase $2,¢
North Conway
13193C Contract A Intervale Scenic Overlook, Design and Construction phase  Foley & Buhl Engineering construction administration g
structural engineering services.
13193C Contract B Intervale Scenic Overlook, Mechanical Engineering Yeaton Associates. construction administration g
Services.
13193C Contract C Intervale Scenic Overlook, Electrical Engineering Services. Lee Carroll & Assoc. construction administration g
Nottingham
80294 Design Services - Pawtuckaway SP Bathhouse & Septic Maguire Group - Awaiting Proposal. Notice to Proceed. g
Ossipee
80278 Review Oil Tank - ground water run off. To Project Manager Using Agency Decision for their own bid or await for
tank repair contract.
80301 Install Emergency Generator and related electrical.
Portsmouth
99896R Review & Evaluation of Electrical Components, Sarah Report presented
Mildred Long Bridge
80177R Bridge security cameras, Piscataqua River Bridge Moulison Electric - 100% Complete. Install Conduit Substantial Completion. $
and Feeders.
80232 Pease Building Renovations Dennis Mires, P.A.. The Architect - Construction $1
Documents.
80232 Contract A Pease Renovations Survey Golder Associates. Conduct Survey, provide reports. g

Wednesday, October 11, 2006



2 Ad Date Status Manager
514,500 6/21/2005 Active David Goulet
$100 Active David Goulet
558,000 Active Roger Dionne
100,996 9/19/2006 Active Roger Dionne
$0 Active Jobie Chase
515,000 Active Gregory Goucher
516,500 Open-Ended  Gregory Goucher
Consultant
517,000 Open-Ended  Gregory Goucher
Consultant
519,195 Open-Ended  Gregory Goucher
Consultant
535,000 Active Michelle Juliano
$0 Active David Goulet
$0 Active Gordon Graham
$0 Active Gordon Graham
215,000 Active Christopher
Sheehan
134,780  10/24/2006 Consultant David Osgood
510,945 Active Catherine
Tiedemann
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Rye Beach

80292 Effluent Pump Station Up-Grade In-House Design. Bid Documents.
Salem

10418G Exit 2 - Bus Terminal. Tennant Wallace/Construction Documents Bidding Phase. g
Sargents Purchase

80256R Groundwater Discharge Permit Renewal, Sherman Adams  Nobis Engineering Finalize.

Building, Mt. Washington

80237R Mount Washington Electrification Waiting for easement issue. Construction. $t
Sargent's Purchase

80179R Mt. Washington Summit Power Project, Phase II, Mt. Coordination with Using Agency Construction. $1,¢

Washington State Park

Wednesday, October 11, 2006



2 Ad Date Status Manager
Active Jobie Chase

550,000 Active Gregory Goucher

$7,500 Open-Ended Roger Dionne
Consultant

540,000 4/11/2006 Active Gordon Graham

184,295 Own Forces  Gordon Graham
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Statewide
97949R Contract C Renovations to Plymouth, Concord and Nashua Armories. 100% Complete. 100% construction complete. Substantial Complete. $2,¢
68008 Contract A Bus Facilities Security ADT Security- Complete. Substantial completion 5/14/05, warranty 5/14/06, $1
contract increase to G&C for $24,721.36
80109 Contract E ACM O&M'S ATC Associates Complete O&M'S
80126R Contract M Construction of a new salt storage building, New London $1,7
80125R Contract D Hatchery System Modernization Project 2-2005, Pipeline Nobis Engineering, Coordinating with Using Agency On-going design g
Relocation
80125R Contract E Design Services, Composite Water Sampling Stations, Jordan & Barker Architects-complete final payment g
Hatchery Modernization Project 1-2005
80137R Cathodic Protection of Underground Fuel Storage Tanks Aaron Environmental-Highway-100% Complete Final Inspection - 100%. g
80150R HVAC and Electrical Renovations to three Ramp Toll Palmer and Sicard G & C Increase. Increase approved  60%.
Plazas, Bedford and Merrimack 9/27/06 $96,214.00.
80150R Contract A Mechanical Engineering Services, Merrimack Toll Plazas Yeaton - Shop Drawings 100%. g
80150R Contract B Electrical Engineering Design Services, Toll Plazas Lee Carroll-shop drawings 100%. g
80164R Repair/Replacement of Underground Storage Tanks, Toll TMC Services-100% Dover & Rochester tolls remaining. $:
Facilities
80164R Contract A Third Party Tank Inspection Services, Various Turnpike ATC Associates-100%
Facilities
80164R Contract B Third Party Tank Inspection Services & Tank Tightness ATC Associates-complete
Testing, Underground Storage Tanks, Toll Facilities
80164R Contract C Planr Review and Design Services, Turnpike Toll Facilities =~ ATC Associates P.E. Visit to Dover and Rochester. Increase Work g
Scope.
80162R Underground Storage Tank Removal TMC Services. Punch List. May 3, 2006. Approval fro credits from
Adjutant General.
80167R Contract A Engineering and Architectural Engineering Services, Foley & Buhl Contract administration g
Maintenance Garage Renovations, 1-95 Hampton and
Spaulding Turnpike Dover
80188R Public Works' Assistance for Contract Specifications and Complete.
Renewal for Service and Maintenance Work, Bridge
Maintenance
80189R Renovations to Motor Vehicle Compounds, Statewide Construction Completed. Project Closeout.
80189R Contract A Design Services, Renovations to Motor Vehicle Vollmer Associates; design complete final payment
Compounds, Statewide
80198 HVAC and Construction of Public Restrooms, Store #38, Construction/Design $i
Portsmouth, and Construction of Public Restrooms, Store
#34, Salem
80252R Energy and Environmental Renovations coordinate with Bureau of Environment design $:
80251R Design Welcome Center, Shelburne & Lebanon Discuss with Using Agency Consultant design $
80250R Underground Fuel Tank Replacement Coordinate with Bureau of Environment Review tank install & removal contract for DOT.

Wednesday, October 11, 2006



2 Ad Date Status Manager
353,635 5/6/2003 Active Christopher
Sheehan
160,000 3/9/2004 Active Christopher
Sheehan
$2,500 Active Catherine
Tiedemann
750,000 9/26/2006 Active Roger Dionne
570,500 Open-Ended Roger Dionne
Consultant
516,215 Active Roger Dionne
547,000 4/20/2004 Active David Goulet
5/3/2005 Active David Goulet
537,000 Open-Ended  David Goulet
Consultant
513,650 Open-Ended  David Goulet
Consultant
368,000 6/21/2005 Active David Goulet
$1,944 Open-Ended  David Goulet
Consultant
$6,049 Open-Ended  David Goulet
Consultant
526,927 6/21/2005 Open-Ended David Goulet
Consultant
$6,375 Active David Goulet
556,650 Complete Jobie Chase
$0 5/22/2006 Active Christopher
Sheehan
$0 Complete Jobie Chase
$4,662 Open-Ended  Jobie Chase
Consultant
789,500 9/3/2005 Active Gordon Graham
320,000 7/1/2007 Active David Goulet
200,000 Consultant Jobie Chase
$1,000 Active David Goulet
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
80249R Salt Storage Sheds Construction. Construction. $1,C
80249R Contract A SALT STORAGE BUILDING-Enfield, Ashland and Thornton Quantum Construction Construction Administration.
80249R Contract B Salt Storage Sheds $1,C
80219R Hatchery System Modernization Discuss with Using Agency $1.t
80228 Critical Maintenance, Manchester/Stratham to be determined $¢
80227 Critical Maintenance, Nashua/Claremont to be determined $1,2
80226 Critical Maintenance, Berlin/Laconia to be determined $1.t
80199R Armory Renovations - Statewide Waiting on new Scope from Owner. Receive New Scope from Owner. $1.t
80266R Boat Access Sites Survey (Marlborough, Rumney, Eaton, Land Surveys ongoing. Survey Completion. g
Ossipee)
80266R Contract A Boat Access Sites (4) Land/Wetlands Survey Edwards & Kelcey for survey. Survey Completion. g
80274R Upgrade Kitch facility in Berlin, Hillsborough, and Franklin Waiting on new Scope from Owner. Recive new Scope from Owner.
Armories
80286R Contract A Fence and improvements to Military Compounds. To Bid on 8/1/2006. G & C Award. $¢
Stratham
80136 Remove and Replacement of an Underground Fuel Storage TMC Services Final Payment. g
Tank, NHCTC, 277 Portsmouth Ave.
80136 Contract A Fuel System Design and Permitting, NHCTC, 277 Open-end Jacques Whitford/Increase Work Scope 100%.
Portsmouth Ave.
Swanzey
80245R Contract A Renovate and Addition to District 4 Office 60%. Bid Documents. $7

Wednesday, October 11, 2006



2 Ad Date Status Manager

358,335 4/4/2006 Active Roger Dionne

$6,830 Open-Ended  Roger Dionne
Consultant

358,335 Active Roger Dionne

500,000 Active Roger Dionne

00,000 Active Michelle Juliano

200,000 Active Michelle Juliano

500,000 Active Donald Lasell

500,000 On-Hold By Jeffrey Shute
Agency

530,000 Active Jobie Chase

541,355 Active Jobie Chase

$0 On-Hold By  Jeffrey Shute

Agency

337,000 8/1/2006 Active Jobie Chase

573,830 8/3/2004 Active David Goulet

$9,825 Open-Ended  David Goulet
Consultant

115,281 3/6/2007 Active Roger Dionne
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Project Number Project Title Current Status Anticipated Status next 60 days Estimate
Tilton
80138R Contract A Construction of recreation building, NH Veterans Home, Complete Punch List. Final. $1,2
139 Winter Street
80138R Contract B Low Bid Design/Build, Maintenance Building & Recreation =~ Complete Punch List. Final. $1,¢
Building Addition, NH Veterans Home, 139 Winter Street
80138R Contract C Installation of a new walk-in dietary refrigerator/freezer, NH  Complete Final. g
Veterans Home, 139 Winter Street
80138R Contract E Design Services for Recreation Area Addition, NH Veterans RFS Engineering - Complete Final. g
Home, 139 Winter Street
80138R Contract H Design Services, Maintenance Building, NH Veterans Jordan Barker Architects Final. g
Home, 139 Winter Street
80138R Contract J Restore Recreation Building structural issues. Quantum Construction - Lisa Martin. Out To Bid. g
80254R HVAC, Tarr Unit Roof, Life Safety Updates, NH Veterans Oak Point Associates 50% Design. $2,¢
Home, 139 Winter Street
80254R Contract A HVAC Tarr South, Tarr North and Welch Bulidings Refer to Project Manager 50% Design.
Wolfboro
12358 Professional Engineering Services, Building Modifications, = VHB Engineering - Construction Administration. Complete/Closeout. g

Mill Pond Place

Wednesday, October 11, 2006



Ad Date

Status

Manager

213,000 2/3/2005 Active H Dana Abbott

505,387 2/3/2005 Active H Dana Abbott

548,652 Active H Dana Abbott

523,500 Open-Ended H Dana Abbott
Consultant

527,278 Open-Ended H Dana Abbott
Consultant

516,185 Open-Ended H Dana Abbott
Consultant

344,000 1/1/2007 Active H Dana Abbott

$0 10/1/2006 Open-Ended H Dana Abbott
Consultant

510,276 Open-Ended H Dana Abbott
Consultant
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